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Abstract 
Some 6,500 km of CO2 pipelines have been operating for years for Enhanced Oil Recovery (EOR) operations, primarily in the 
United States.  Moreover, there are a number of CO2 pipelines that are in use for CO2 utilization (CCU) or Carbon Capture and 
Storage (CCS) operations in Europe and the Americas.  Valuable experience and lessons learned are available from these projects 
relevant for all phases of CO2 pipeline projects: from early identification to execution and operation. A comprehensive set of 
information has been collected, evaluated and made accessible with the aim to benefit the development of future CO2 pipelines. 
The resulting database shows a wide variety of characteristics among existing CO2 pipeline projects. In addition, a Reference 
Manual document adds an overview of results and lessons learned and it can serve as a guide to enable access to the full set of 
information in the database.
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1. Introduction 
Currently, there are over 6,500 km of CO2 pipeline in North-America, Europe, the Middle East, Africa and 
Australia.  Some of these pipelines have been operating for many years, mostly to transport CO2 for enhanced oil 
recovery (EOR) operations in the Americas. Some pipelines are linked to Carbon Capture and Storage (CCS) projects 
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and a number of new pipelines associated with CCS are under development at the time of publication. Valuable lessons 
learned were gained during these projects that can benefit current and future CO2 pipeline projects.  
2. Goal and Scope of the study 
The aim of the study was to capture key learnings from the design, construction, operation and regulation of existing 
CO2 pipelines and to make these available to project developers, decision makers and regulators working on current 
and future CO2 pipeline projects. The results have led to a reference manual that consists of (a) an overview of lessons 
learned based on existing CO2 pipeline projects and (b) guidelines for the development of new CO2 pipeline projects 
[1].   
Table 1 summarizes the key content topics of interest and corresponding data elements. Information was gathered 
for over 100 properties for each selected project. 
Table 1  Categories and elements of the database 
Category Sub-categories and Data elements 
Pipeline infrastructure Pipeline: E.g.  Route, length, depth of lay, material, diameter, wall thickness  
Auxiliary equipment: Compression and dehydration 
Costs: Design and construction 
Operation & maintenance, risk and safety Operational characteristics: E.g.  Volume, source, destination, purity, pressure, flow 
Monitoring: Inspections and monitoring 
Safety: Procedures, corridors and valves 
Regulatory regime Realization process: Spatial planning, environmental impact assessment and 
permits/concessions 
Restrictions: E.g.  Spatial planning and location 
Public concern Public communication: Media, publications and health 
Decision process: Environmental Impact Assessment 
3. Approach 
There are over eighty CO2 pipeline projects around the world. A carefully selected subset of twenty-nine CO2
pipelines was prepared out of these eighty projects with the aim to cover all key regions and conditions in a balanced 
way. In this process the following criteria were considered, in addition to the availability of public information: 
• Geographical coverage; 
• Onshore and offshore; 
• Time of construction covering both recent and older projects; 
• EOR and storage projects; 
• Existing and planned; 
• Conventional and new concepts; 
•  New-built and reuse of pre-existing pipelines. 
Table 2 lists the selected pipeline projects. 
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Table 2. CO2 pipeline projects included in the assessment 
 Project name Country 
codea
Statusb Length 
(km) 
Capacity 
(Mton/y) 
Onshore / 
Offshore 
Sinkc
 North-America       
1 CO2 Slurry CA P Unknown Unknown Onshore EOR 
2 Quest CA P 84 1.2 Onshore Saline aquifer 
3 Alberta Trunk Line CA P 240 15 Onshore Unknown 
4 Weyburn CA O 330 2 Onshore EOR 
5 Saskpower Boundary Dam CA P 66 1.2 Onshore EOR 
6 Beaver Creek US O 76 Unknown Onshore EOR 
7 Monell US O 52.6 1.6 Onshore EOR 
8 Bairoil US O 258 23 Onshore Unknown 
9 Salt Creek US O 201 4.3 Onshore EOR 
10 Sheep Mountain US O 656 11 Onshore CO2 hub 
11 Slaughter US O 56 2.6 Onshore EOR 
12 Cortez US O 808 24 Onshore CO2 hub 
13 Central Basin US O 231.75 27 Onshore CO2 hub 
14 Canyon Reef Carriers US O 354 Unknown Onshore Unknown 
15 Choctaw (NEJD) US O 294 7 Onshore EOR 
16 Decatur US O 1.9 1.1 Onshore Saline aquifer 
 Europe       
17 Snøhvit NO O 153 0.7 Both Porous Sandstone formation 
18 Peterhead UK P 116 10 Both Depleted oil/gas field 
19 Longannet UK C 380 2 Both Depleted oil/gas field
20 White Rose UK P 165 20 Both Saline aquifer 
21 Kingsnorth UK C 270 10 Both Depleted oil/gas field 
22 ROAD NL P 25 5 Both Depleted oil/gas field 
23 Barendrecht NL C 20 0.9 Onshore Depleted oil/gas field 
24 OCAP NL O 97 0.4 Onshore  Greenhouses 
25 Jänschwalde DE C 52 2 Onshore Sandstone formation 
26 Lacq FR O 27 0.06 Onshore Depleted oil/gas field
 Rest of the World       
27 Rhourde Nouss-Quartzites DZ P 30 0.5 Onshore Depleted oil/gas field 
28 Qinshui CN P 116 0.5 Onshore ECBMR 
29 Gorgon AU P 8.4 4 Onshore Sandstone formation 
a Country codes: AU=Australia, CA=Canada, CN=China, DE=Germany, DZ=Algeria, FR=France NL=Netherlands, NO=Norway, UK=United Kingdom, 
US=United States 
b Legend status: P=Planned, O=Operational and C=Cancelled 
c EOR=Enhanced Oil Recovery, ECBMR=Enhanced Coal Bed Methane Recovery 
The resulting list includes sixteen projects in North America, ten in Europe, one in Africa, one Asia and one 
Australia. To maximize the value of the content presented in the study, the project team decided to include four CO2
pipelines that have been cancelled.  For these projects (Barendrecht (the Netherlands), Jänschwalde (Germany), 
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Kingsnorth (England) and Longannet (Scotland)), FEED-studies were available, containing detailed information that 
is valuable for the purpose of this study.   
For each of these pipelines a database was populated. A checklist was prepared for this purpose covering all data 
elements sought. The first step in data gathering was to carry out a literature survey of the selected CO2 pipeline 
projects.  The following sources were consulted: 
• Project websites; 
• Environmental Impact Assessments or Environmental Statements; 
• Reports on pipeline routes (sometimes as part of a permit application); 
• FEED-studies; 
• Journal articles, including scientific articles. 
Next, pipeline owners were contacted to seek additional information.  Contacts were established by telephone, e-
mail and face-to-face meetings at offices and conferences.  A large number of interviews were conducted and 
supplemental information was obtained that could not be retrieved from literature. 
4. Data Availability 
The quality, accessibility and level of detail of the data presented in the following sections varied for a number of 
different reasons: 
• Confidentiality and commercial constraints; 
• Change of pipeline owner; 
•  Lost or inaccessible data; 
•  Lack of digitalization; 
•  Language. 
5. Findings Design 
5.1. Drivers and Characteristics of CO2 Pipelines 
CO2 pipelines connect a variety of sinks and sources with each other.  The most common CO2 sources are gas 
processing plants, fossil-fuelled power stations and natural sources of CO2.  The latter source is commonly used in the 
United States.  These natural sources were developed in the 1970s to provide CO2 for EOR in Texan oil fields located 
in the Permian Basin. 
Common sinks are oil fields for EOR, but also depleted oil and gas fields are used.  The benefit of these storage 
sites is that there is existing infrastructure in place that may be reused for CO2 transportation and injection.  In some 
of the European projects (OCAP, Barendrecht, Lacq, Peterhead and Longannet) existing infrastructure has been re-
used or this is being considered. 
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Figure 1   Sources and sinks of the twenty-nine CO2 pipeline projects studied.
The purity of the CO2 stream depends on the CO2 source and, if appropriate, the CO2 capture technology. In all 29 
pipeline projects the purity exceeds 95% and  of the projects deliver a purity greater than 99%. The most relevant 
impurities in the CO2 stream are H2O, N2, O2, H2S and CO. 
Where multiple CO2 sources and sinks exist, a transmission and distribution network and possibly a hub may 
develop. Currently operating hubs are almost all located in the USA; examples are the Denver City Hub and the 
McCamey Hub. We learned that CO2 hubs have no specific set of rules because they are usually developed ad-hoc 
when CO2 sources are available and/or a viable market exists. Each hub has its own standards for CO2 purity, 
acceptable impurities, pressure and temperature. 
The physical characteristics of the CO2 pipelines investigated in this study vary greatly. For example, the range in 
length lies between 1.9 and 808 km. Table 3 shows the spread including other characteristics such as diameter and 
wall thickness.
The inclusion of short-distance demonstration projects as well as commercial, long-distance EOR projects is the 
main reason for the large variation. The longest pipelines are located in North America and the average length of CO2
pipelines there is longer than in Europe. Another interesting point is a positive correlation between length and capacity 
of the pipelines; longer pipelines have to transport larger volumes of CO2 to be economically viable. 
Table 3 - Physical characteristics of CO2 pipelines 
Parameter Range 
Length (km) 1.9 - 808 
External diameter (mm) 152 – 921 
Wall thickness (mm) 5.2 – 27 
Capacity designed (Mt/y) 0.06 – 28 
Pressure min (bar) 3 – 151 
Pressure max (bar) 21 – 200 
Compressor capacity (MW) 0.2 - 68 
5.2. Design and construction of CO2 pipelines 
In many respects, CO2 pipelines are comparable to natural gas pipelines but there are the following key differences: 
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• The properties of CO2 lead to different design parameters. 
• In many places CO2 pipeline projects are first-of-a-kind. 
• CO2 pipelines do not transport a product that people see as directly beneficial. 
• Risks associated with geological storage and the Lake Nyos incident influence the public perception of CO2
pipelines. 
In contrast to natural gas, high-pressure CO2 pipelines are not self-arresting in terms of longitudinal failure and 
thus require the installation of crack arrestors. Crack arrestors can simply be occasional joints of pipe with greater 
wall thickness and improved hoop-stress properties. An alternative is the periodic wrapping with non-metallic 
materials.  
The following dedicated design standards for CO2 pipelines currently exist: 
• Unites States: CFR part 195 
• Canada: CSA Z662 
• Europe: DNV-RP-J202 
• ISO/TC 265 (currently under development) 
CO2 pipeline projects generally go through the same cycle as other gas pipeline projects. The project cycle typically 
takes between 3 to 6 years from concept stage to the final investment decision. The actual construction time usually 
lies typically between 1 and 4 years depending on the length and complexity of the pipeline. 
5.3. Re-use of gas pipelines 
Pipelines commonly have service lifetimes that exceed their primary reason for existence. Re-purposing a pipeline 
for CO2 use can drastically reduce overall CCS project costs and in fact may make the difference between success and 
failure of a CCS project.  Usually but not always, use of an existing pipeline for CO2 transport involves reversal of 
flow.  As long as the initial design (as modified to take into account any loss of pressure rating over the life of the line 
in its initial service) can support the pressures, volumes, compositions and design operating parameters required in 
CO2 service, there is every reason to re-use the line.  Two areas commonly where existing pipeline are commonly re-
used are offshore where pipeline costs are high and in onshore acid gas re-injection (a mixture of CO2 and H2S is 
injected into an aquifer or into a depleted gas reservoir). 
5.4. Corrosion protection 
Corrosion of the pipeline steel (which is usually carbon steel due to economic reasons) is a serious concern related 
to leakage and needs to be addressed during the whole project. Most CO2 pipelines are buried under the ground, so 
they need both internal and external corrosion protection. The most commonly used method to prevent external 
corrosion is cathodic protection, sometimes in combination with coating. Water is the main risk factor for internal 
corrosion. 
For the projects analyzed in this study the water content in the CO2 stream covers a wide range: between <50 ppmv 
(e.g. OCAP, Snøhvit, Kingsnorth, Lacq and Weyburn) up to 630 ppmv (e.g. Central Basin, Sheep Mountain, Monell, 
Slaughter, Bairoil and Salt Creek). 
To prevent corrosion, the pipeline operator aims to keep the water content as low as possible, based on what is 
technically and economically practicable.  Typically, a dehydration system is used to control the water content in the 
CO2 stream.  CO2 streams from sources that produce a dry CO2 gas (e.g. hydrogen plants, gas-processing plants) may 
not need additional dehydration. 
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5.5. Compressors and auxiliary equipment 
The number and capacity of the booster stations or compressors depend on the pipeline dimensions, transported 
volume and phase of the CO2 stream. The majority of the studied pipelines transport the CO2 in supercritical phase. 
To avoid phase change in practice the operators stay clear of the phase transition boundaries. 
During operation, a sudden unexpected pressure drop in the pipeline can indicate a leak. For such a case, pipelines 
are equipped with Emergency Shutdown (ESD) valves to isolate the affected pipeline section. The distance between 
these ESD valves varies over the pipeline and depends on factors like population density and regulations. The selected 
CO2 pipelines in this study have an average ESD valves distance of 10-20 km.  
Flow meters are another important piece of equipment. They provide both a means of accurate billing and early 
detection of leaks.  
5.6. Operation, inspection and maintenance of CO2 pipelines  
Regulations require that the responsible operator prepares and follows a manual for each pipeline system. It consists 
of written procedures for conducting normal operations and maintenance activities but also handling abnormal 
operations and emergencies. In the USA, this manual needs to be reviewed at least once a year.  
Limited data was available on the control systems used for CO2 pipelines. Typically, a SCADA (Supervisory 
Control and Data Acquisition) system monitors the key operational parameters: pressure, temperature, water content 
and flow rate. Very small leaks may be hard to detect with this system. The Weyburn project uses a special Leak 
Detection System (LDS), which monitors for leaks every 5 seconds and displays the related data on a computer screen. 
In combination with proprietary software, the LDS can determine the size and location of a potential leak. The flow 
meters integrated into SCADA and LDS help with checking the CO2 mass balance for contract obligations. 
To minimize external influences, most pipelines are buried underground but this makes inspection more difficult. 
Most countries prohibit building activities within a certain range of the pipeline corridor, typically some 5 m. In 
addition, visual corridor inspections by foot, car or helicopter take place frequently. 
Most operators use so-called “pig runs” to inspect the inside of their pipelines. A pig can clean the pipeline, measure 
wall thickness and detect leakage and corrosion. With around EUR 1 million (USD 1.4 million) for pipelines with a 
length between 25 - 270 km, pig runs are very costly. One reason for this is the low lubricity of CO2, which poses a 
great challenge. 
Besides the pipeline, inspection of auxiliary equipment takes places on a regular basis as well. This includes 
compressors, dehydration units, valves, cathodic protection system, monitoring systems and emergency systems. 
5.7. Decommissioning and abandonment 
Pipeline decommissioning is the permanent deactivation of a pipeline to leave the pipeline in a permanently safe 
condition, as prescribed by a regulatory body. 
The main reason for decommissioning of a pipeline is that it no longer has a commercial use. Otherwise, well-
constructed and well-maintained pipelines often have a lifetime in excess of the design lifetime. CO2 pipelines are 
expected to perform as well or even better than other gas pipelines if the operator carefully addresses corrosion issues. 
Because the existing CO2 pipeline projects are relatively young (40 years), there is hardly any information available 
about large-scale decommissioning activities.  
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6. Findings regulatory regime 
6.1. Permitting 
Depending on the location of the project and the related regulatory framework, an assessment of environmental 
impacts might be necessary. The approaches and requirements for this vary from country to country. In general, such 
an assessment for a CO2 pipeline is not fundamentally different from that for another gas pipeline.  
North American regulations require an Environmental Impact Statement (EIS) when the project is complex in 
nature and needs consideration and analysis of environmental effects, for example under the National Environmental 
Policy Act (NEPA) in the USA. Opinions of stakeholders and public participation play an important role in North 
American EISs. According to Directive 2011/92/EU, in Europe an Environmental Impact Assessment (EIA) is 
required for pipeline sections with a diameter of more than 800 mm and a length of more than 40 km. Most European 
CO2 pipeline projects carried out an EIA because the capture and storage facilities triggered it, not the pipeline itself. 
Not many EIAs or EISs have been carried out that focus specifically on the pipeline. 
In the investigated jurisdictions, CO2 pipelines are within the regulatory framework of all pipelines that transport 
gaseous or liquid substances. In the USA, CFR 49 Part 195 applies, which was amended in 1989 to include CO2 in 
the former “Hazardous Liquid” category. Before this, CO2 pipelines had to meet codes for natural gas pipelines. 
Canada has its own regulation for CO2 pipelines, CSA standard Z662. In Europe, Directive 2099/31/EC on geological 
CO2 storage states that the framework used for natural gas pipelines is adequate to regulate CO2 as well. 
The permitting and approval process plays a key role in the timeline realisation of pipeline projects. Securing 
permits and performing EISs/EIAs usually takes much longer than actual construction. An example for this is the 
808 km Cortez pipeline in the US, which took 8 years to complete with only 2 years of construction time. Reason for 
the long timeline was the requirement for state-by-state approval of the pipeline routing. 
The acquisition of necessary permits and right-of-way may be more time consuming than the actual construction 
of the pipeline, so they have to be done in a timely manner. In the USA, CFR Section 195.248 prescribes a minimum 
pipeline burial depth of 1.2 m. After construction, regulations require a test of pipeline integrity. CO2 pipelines that 
have passed hydrostatic testing are cleaned and dried to prevent corrosion or premature failure on start-up.  
6.2. Safety statistics 
For the US, the PHMSA (Pipeline and Hazardous Materials Safety Administration) provides statistics on pipeline 
incidents. According to PHMSA, there have been 46 incidents involving CO2 pipelines between 1972 and 2012. The 
main reasons for these incidents were: 
• Relief valve failure 
• Weld, gasket or valve packing failure 
• Corrosion 
• Outside force 
Most of these incidents occurred in areas with low population density, so they did not cause any reported casualties 
or fatalities. In contrast, natural gas pipeline accidents injured 217 and killed 58 people over the period 1986 – 2001. 
However, it is difficult to make effective comparisons between CO2 and natural gas pipelines yet because of the huge 
discrepancy in the number of km of pipeline (550,000 km for gas pipelines vs. 6,500 km for CO2 pipelines in the 
USA).  
In Europe, no incident reporting or analysis system exists for CO2 pipelines, so industry gathers statistics and 
reports incidents on a voluntary basis. The OCAP project reported three incidents with small leakages during operation 
of the pipeline. Again, no human injuries or fatalities occurred.  
 Paul Noothout et al. /  Energy Procedia  63 ( 2014 )  2481 – 2492 2489
7. Findings public concern 
It is important to understand the key drivers of public concern because it can become a serious threat to a project 
if not handled in time and in a careful manner. During interviews many pipeline operators made clear that the CO2
pipeline is usually not the focal point of public opposition. Most concerns relate to either the capture (building of a 
power plant or production plant) or the storage part of the project. In general, there is less public concern over offshore 
transport and storage than over onshore projects.  
The Barendrecht CCS project in the Netherlands is an example where public concern led to the cancellation of a 
project. The developers of the nearby ROAD project directly used the lessons learned from Barendrecht by training 
staff to communicate simply and clearly and to address concerns from local residents adequately.  
Most projects investigated in this study used websites, public meetings and telephone helplines as means of 
communication. The range of available information on the websites vary from project to project. Some projects (e.g. 
Saskpower Boundary Dam, OCAP and Lacq) have dedicated websites while others (e.g. Kinder Morgan, Jänschwalde 
and Kingsnorth) just provide simple generic information. The participation in public meetings varies as well. Most 
North American pipeline projects have seen only limited interest in public meetings. Reasons for this are the difference 
in population density and the long-standing oil and gas operations that both lead to a higher acceptance of pipelines 
compared to Europe.  
8. Findings CO2 pipeline costs 
Key costs drivers for pipelines are: 
• Piping (type and grade of material) 
• Equipment (such as compressors, booster stations, valves, crack arrestors, etc.) 
• Trenching (i.e. earthworks, excavation, backfilling) 
• Distance 
• Diameter 
• Terrain  
• Labour 
• Engineering (e.g. design, project management, regulatory/permitting activities) 
For some projects, cost data is publicly available and can be used as a reference to estimate future project costs. 
Due to commercial reasons, engineering companies sometimes keep the design and construction costs confidential. 
Table 4 presents actual costs for selected CO2 pipeline projects that were available from public documents. 
If data is not readily available, then it is possible to estimate pipeline capital costs using credible sources, such as 
the NETL guidelines (Carbon Dioxide Transport and Storage Costs in NETL Studies – Quality Guidelines for Energy 
Systems Studies) [3]. The related formulas reflect US dollars as of 2011 and require diameter and length as input 
parameters. The results of the estimation can give a first impression of possible CO2 pipeline costs but are in no way 
an accurate estimate. In any case, terrain has the strongest influence on pipeline costs and accounts for the largest 
uncertainty in cost estimation.  
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Table 4  Costs for selected CO2 pipelines 
Pipeline  Costs for 
pipeline 
Currency Year Onshore/ 
Offshore 
International units 
Canyon Reef Carriers 
(SACROC) 
46 million USD 1971 Onshore D= 324 – 420 mm 
L= 354 km 
Cortez 700 million USD 1982 Onshore D= 762 mm 
L= 808 km 
Weyburn CO2
pipeline 
51 million USD 2008 Onshore D= 305 – 356 mm 
L= 330 km 
Quest 140 million USDb 2012 Onshore D= 324 mm 
L= 84 km 
Qinshui 39.35 million USD 2006 Onshore D= 152 mm 
L= 116 km 
Longannet 160 million GBP 2011 On: 100 km 
Off: 270 km 
D= 500 to 900 mm 
L= 380 km 
ROAD 90 million EUR 2010 On: 5 km 
Off: 20 km 
D= 450 mm 
L= 25 km 
Gorgon 9 million AUD 2011 Onshore D= 269 – 319 mm 
L= 8.4 km 
a For pipeline and associated compression stations 
b Initial estimate in CAD (Canadian dollars).  Assumed exchange rate USD 1.00 = CAD 1.00 
Operation and maintenance costs are not readily available from the investigated CO2 pipeline projects but again 
can be estimated by using the following guidelines:
• Fixed O&M costs of USD 8,454 per mile and year based on experience in North America [3]; 
• 1.5% of initial capital costs per year excluding costs for compression [2]; although another source (confidential 
interview) mentions examples where cost are in the range of 3-8% of capital costs. 
• EUR 1 million (USD 1.4 million) per pig run for a pipeline of some 10s km length [4]. 
A number of factors differentiate CO2 pipelines from other gas pipelines when it comes to costing. Some examples 
are: 
• The CO2 depressurization characteristics dictate the use of crack arrestors. 
• The carbon steel grade needs to be resistant towards brittle fracture because CO2 can reach very low temperatures 
when expanded.  
• Specific purity and water content specs for the CO2 suppliers to meet. 
• Temperature and pressure according to single dense phase transport. 
• Installation of ESD valves to limit CO2 release in case of leakage. 
• Venting procedures need to include provisions for lofting and dispersing released CO2. 
• Gaskets and other non-ferrous materials must be resistant to deterioration in presence of CO2. 
Usually the CO2 supplier(s) or the CO2 capture project part is responsible for accounting the costs related to 
separation, clean-up, compression and dehydration of the raw CO2 stream.  
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9. CO2 pipeline database and reference manual 
The results of the study have been captured in a CO2 pipeline database and accompanying reference manual 
document. To enable convenient access to the collated information an interactive web tool was prepared based on 
Google Maps. It shows the location and routing of the 29 CO2 pipeline projects investigated in this study and allows 
users to zoom in and access a summary of information from the database (see screenshot in Figure 2). 
Figure 2   Interactive map tool for accessing CO2 pipeline database.  (demo version available at 
http://www.globalccsinstitute.com/publications/CO2-pipeline-infrastructure) 
The Reference Manual complements the database.  On the one hand it serves as a summary of the information in 
the database to assist project developers, decision makers and regulators.  On the other hand it is intended as a guide 
to accessing the database, pointing to relevant examples in the database where further information can be found.  This 
Reference Manual highlights key design, construction, operational and regulatory learnings from existing work on 
CO2 pipeline infrastructure. 
This reference manual was written primarily for project developers that are planning to build a CO2 pipeline but 
who are not specialist in detailed engineering calculations or cost estimates.  Secondly, the reference manual provides 
valuable information for governments and regulators, addressing different phases of a CO2 pipeline project, including 
permitting and regulations.   
10. Conclusion 
The purpose of this study was to collect non-confidential information on CO2 pipelines and make it available to 
project developers, decision makers, regulators and interested public. The findings of the study are easily accessible 
in three different ways: through a reference manual, a database and an interactive web tool.  
With the exception of the USA, most countries have little experience with CO2 pipelines or CO2-EOR operations. 
Even for many of the operational projects certain information is not accessible due to commercial or other reasons. 
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This applies especially to costs and auxiliary equipment that belongs to other parts of the process chain, like 
compressors and dehydration units.  
A main result of the study is that CO2 pipelines are both similar and different compared to other gas pipelines, 
natural gas in particular. They are similar to some extent, so that the regulations and standards used for CO2 originate 
in natural gas pipeline codes. But they are different in terms of the physical properties of CO2, which results in different 
design parameters, and the risk perception, which the public usually associates with geological storage of CO2.  
Secondly, both the database and the reference manual show that CO2 pipeline projects come in a wide variety and 
that there is no single established blue-print for a CO2 pipeline design. Every project is distinct with respect to length, 
terrain crossed, type of CO2 source and sink, environment, public views, and complexity of network. This influences 
design parameters such as material selection, insulation, pipeline diameter, wall thickness, corrosion protection, 
compression, dehydration, operating temperature, purity of CO2 stream, and maintenance regimes.  
The permitting and approval processes play a major role in the overall project timeline. This can take much longer 
than expected and exceed the construction time by far. Thee CO2 pipelines in the USA have a good safety track record 
with 40-year history of operation with no known civilian injuries or fatalities. 
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